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Project Summary Report "m"mnmmmmmmm
Contractor’s Name: Project Resources Inc. 2022512
Contract Number: DACAA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 7FEB04 13FEB(4 Report # - 030'
Project Safety Report
Days Worked To Date: 177 Date of Last Accident: 240CTO03
Project Man-hours To Date: 31,804.50 Hours Worked wio Accident: 11,196.50
Comments/issues: None.
Project QC/QA Report Pl i
Project Deficiencies: | None. () =]y L

i
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Comments/issues: None. UUCUMENE

Project Schedule Report

Task Scheduled : Current . %
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULO3 11AUG03 21JULO3* | 12AUGO3+* 100
Remediation 12A0G03 24pUG03 13AUG03* 12DECO3 100
Property Close-Out 158EP03 20FEBO4 16SEP03* | 20FEB04 60

Final Report 02FEB04 20Febh04 0
PROJECT 21JULO3 20FEBO4 21JUL03* | 20FEB04 94

* Actual dates. .

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property database updated with current status of properties.

Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at 4 properties, for a total of 39 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.

Two field crew on site to prepare staging area and command post for February 17, 2004 remediation start.
Equipment and supplies obtained.

Upcoming Project Activities

+ Five restoration appointments scheduled for next week.

+ Field crew mobilizing to site February 16, 2004 for start of remediation. Five properties on Josephine
scheduled for remediation.

¢  ASARCO filer cake maintenance scheduled for Monday, February 16, 2004.
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Project Quantities

Item Unit Last Report To Date Comment

Completed Properties Property 129 133

Square Footage Excavated SF 431,508 451,000
*Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations

0 None
13FEBO4
Signed: Date:
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